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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9, 265,000 08/10/05 12%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $750 08/23/05 0%
ACNH- P395- (206) KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $750 01/11/06 0
RESURFACE EXI STI NG HI GHWAY BAKERSFI ELD CA 93388 (760)872-0794
HA22 SWPPP
09- KER- 14- 46. 2/ 50. 8 I'N KERN COUNTY NEAR MOJAVE AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $895, 730 05/25/05 90%
09- 328304 LOCATI ONS P O BOX 50085 PO BOX 81197 $882,213 06/08/05 08%
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $90, 781 09/ 20/ 05 0
WATSONVI LLE CA 95077 (661) 859- 2421
(831) 724- 1011
WPCP
09- MNO- 395-12.6/36.1 I'N MONO COUNTY NEAR HI LTON CREEK FROMWESTERN STATES SURFACI NG . DANI EL DEYO $1,500,993 01/13/05 100%
09- 326264 0.2 KM NORTH OF CROOKED CREEK BRI DGE PO BOX 4770 500 SOUTH MAI N STREET $1, 353,566 01/26/05 89%
TO 0. 6 KM SOUTH OF GLASS FLOW ROAD Bl SHOP, CA 93514 $145,890 10/ 07/05 0
ASPHALT RUBBER CHI P SEAL MODESTO, CA 95352 (760)872-0794
OVER RUN
HML WPCP
09- MNO- 395-36.1/93. 1 I'N MONO COUNTY NEAR LEE VI NI NG AT B E C CONSTRUCTI ON CO $4, 614,850 08/30/05 0%
09- 301804 VARI QUS LOCATI ONS 1645 ESMERALDA AVENUE $0 09/08/05 0%
ACNH P395- (201) RESURFACE ROADWAY $0 0
M NDEN NV 89423
(775) 782- 2006
HA22 WPCP
09- MNO- 395-58.1/69. 9 I'N MONO COUNTY NEAR LEE VI NI NG AT WESTERN STATES SURFACI NG, . DANI EL DEYO $1,835,677 06/03/05 100%
09- 330304 VARI QUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $1,586, 767 06/ 16/ 05 87%
ASPHALT RUBBER CHI P SEAL Bl SHOP, CA 93514 $689, 604 10/ 28/ 05 0
MODESTO, CA 95352 (760)872-0794
OVER RUN
HMVL WPCP
09- MNO- 395-63. 0/ 63. 3 I'N MONO COUNTY NEAR LEE VI NI NG FROM  PACI FI C RESTCRATI ON GROUP DANI EL DEYO $506, 686 06/17/03 96%
09- 309504 0.8 KM SQUTH TO 0.3 KM SQUTH CF PO BOX 77038 500 SOUTH MAI N STREET $500, 392 06/30/03 98Y%
VIRG NI A LAKES ROAD Bl SHOP, CA 93514 $116,180 10/ 19/ 05 °

HA42 SWPPP

SLOPE PLANTI NG PHASE | |

CORONA, CA 92877-0101

(760) 872- 0794



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- SBD- 127- 13. 5/ 27 'N SAN BERNARDI NO COUNTY ABOUT 21 KM GRAHAM CONTRACTORS [ NC. CHRI'S TALBOT $379, 360 05/ 05/ 05 0%
09- 328104 NORTH OF BAKER FROM 21.7 KM NORTH OF PO BOX 26770 500 S MAIN ST $0 05/13/05 0%
ROUTE 15 TO 43.4 KM NORTH OF RQUTE 15 Bl SHOP CA 93514 $0 0
CHI P SEAL SAN JOSE CA 95159 (760)872-0794
HML WPCP

Totals: Authorized Final Amt: $18, 998, 296 Completed to Date: $4, 323,688  Wwork ThisMonth: $1, 043, 204
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- I NY-395-/8.6 09- 295504 1
09- KER- 14- 46. 2/ 50. 8 09- 328304 1
09- MNO- 395-12. 6/ 36. 1 09- 326264 1
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Statement of Ongoing Contracts - Federal Aid
09
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $13, 879, 850
STATE H GHMAY $5, 118, 446

$18, 998, 296

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:

Work Comp
$750

$4, 322, 938
$4, 323, 688
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